

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Timothy Ortiz	2. Log Date: 12 APR 00	3. CCR #: 00-0399	4. Rev: -	5. Tel: (301) 925-0792	6. Rm #: 3201	7. Dept. REDV
8. CCR Title: Deliver 69Z28.01 to SMC for distribution to GDAAC AND VATC AND LARC						
9. Originator Signature/Date <i>Timothy Ortiz</i> 4/12/00		10. Class II	11. Type: CCR	12. Need Date: 4/12/2000		
13. Office Manager Signature/Date <i>Timothy Ortiz</i> 4/12/00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: PDPS		
19. Release Affected by this Change: 5A		20. Date due to Customer: 4/12/2000		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: (NCR 26040,25958, attached)						
23. Problem: (use additional Sheets if necessary) DPS cleanup script needs to add transaction to update of disk usage						
24. Proposed Solution: (use additional sheets if necessary) Update of the diskUsage in PIRscDiskPartition protected with a transaction to prevent concurrency problems with DPRs executing in autosys. SMC to distribute 69Z28.01test executable tar file to GDAAC. GDAAC to install according to install instructions on additional sheet.						
25. Alternate Solution: (use additional sheets if necessary) Wait until rollup delivery of 5A.05 merges.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Disk resource management impacts operations of GDAAC.						
27. Justification for Emergency (If Block 15 is "Emergency"): Resources strained at managing for long period of time.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LARC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Byron J. Bates</i> 4/12/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>Byron J. Bates</i> 4-12-00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&O

04-12-00P03:01 0402

ADDITIONAL SHEET

CCR #: 00-039 Rev: - Originator: Timothy Ortiz

Telephone: x0792 Office: 3201

Title of Change: Deliver 69Z28.01 to SMC for distribution to GDAAC. *And VATE and LTR*

CONTENT:

CM to create a SUN tar file for the following script from the 5A Maintenance Branch.

/ecs/formal/PDPS/DPS/PRONG/scripts/EcDpPrRmFilesWOGgranules.pl

INSTALLATION:

GDAAC to copy script to /usr/ecs/OPS/CUSTOM/utilities on g0sps06.

CM01AJA00

ORIGINAL