

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Evan Winston	2. Log Date: 12 APR 00	3. CCR #: 00-0400	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5A.06 Pansy.01 <i>Corvette</i>						
9. Originator Signature/Date <i>[Signature]</i> 12 APR 2000		10. Class II	11. Type: CCR	12. Need Date: 12Apr2000		
13. Office Manager Signature/Date <i>[Signature]</i> 4.12.00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: N/A		
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR ECSed24701 IDG						
23. Problem: (use additional Sheets if necessary) EDC reported problems in receiving 'Long PAN' emails when/as it should.						
24. Proposed Solution: (use additional sheets if necessary) Use fix provided by the merge for NCR 24701 IDG. CM to provide Tar File to SMC. and SMC to distribute to the EDC and other DAACs.						
25. Alternate Solution: (use additional sheets if necessary) Take no action now and wait until 5A.06 is available at the DAACs.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs must continue to work around the problem and/or modify operating procedures.						
27. Justification for Emergency (If Block 15 is "Emergency"): Resolves problem the EDC DAAC is experiencing.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 12 APR 00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

04-12-00P03:

ADDITIONAL SHEET

CCR #: 00-0400 Rev: - Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 5A.06.Passy.01

Corvette ESW 4/12/2000

CM:

Build a Tar File for the just merged file from current 5A baseline.

/ecs/FORMAL/CSS/DOF/scr/EMAIL/email/CsEmMailRelA.cxx

Provide the TAR File To The SMC.

SMC: provide the noted file to all DAACs.

ESW 4/12/2000

DAAC Install Instructions:

1. Get File listed above from SMC distribution;
2. Re-Install the file using same permissions levels and ownership as previous file.

CM01AJA00

ORIGINAL