




ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Evan Winston	2. Log Date: 12 APR 00	3. CCR #: 00-0402	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5A.06 AlfaRom 6.01						
9. Originator Signature/Date  12/APRIL/2000		10. Class II	11. Type: CCR	12. Need Date: 12Apr2000		
13. Office Manager Signature/Date  4-12-00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: N/A		
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR ECSed25839 and 25826						
23. Problem: (use additional Sheets if necessary) GSFC needs MODIS 001 through 063 Level 0 ESDTs.						
24. Proposed Solution: (use additional sheets if necessary) Use fixes provided by the merges for NCR 25839 and 25826. CM to provide the Tar file from current 5A baseline to the SMC. SMC to distribute to the GDAAC.						
25. Alternate Solution: (use additional sheets if necessary) Take no action now and wait until 5A.06 or 5B is available at the DAACs.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs must continue to work around the problem of MODIS 001-063 not available and/or modify operating procedures.						
27. Justification for Emergency (If Block 15 is "Emergency"): Resolves problem the with MODIS ESDT availability.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):  12 Apr 00		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

04-12-00P03:15 0402

ADDITIONAL SHEET

CCR #: ~~00-0402~~ Rev: ~~1~~ Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 5A.06.AlfaRomao.01

CM:

Build a Tar File for the merged file from current 5A baseline.
/ecs/FORMAL/CSS/DOF/scr/EMAIL/email/CsEmMailRelA.cxx

SMC: provide the noted file to all DAACs.

DAAC Install Instructions:

Note: DAAC must be at Ingest DB patch level 31 to proceed to install patch 32. If not take necessary steps to upgrade to patch level 31 and proceed.

1. Get File listed above from SMC distribution;
2. Install the files for the db patch 32 using same permissions levels and ownership as previous db patch files.
3. Install the listed ESDT files using same permissions levels and ownership as previous ESDT files.

CM01AJA00

ORIGINAL