

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Timothy Ortiz	2. Log Date: 12 APR 00	3. CCR #: 00-0403	4. Rev: -	5. Tel: (301) 925-0792	6. Rm #: 3201	7. Dept. REDV
8. CCR Title: Deliver Chevelle.01 to SMC for distribution to GDAAC and VATC						
9. Originator Signature/Date <i>Timothy W. Ortiz</i> 4/12/00		10. Class II	11. Type: CCR	12. Need Date: 4/12/2000		
13. Office Manager Signature/Date <i>Timothy W. Ortiz for Mary Christensen</i> 4/12/00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: DPS		
19. Release Affected by this Change: 5A		20. Date due to Customer: 4/12/2000		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: (NCR 25460, attached)						
23. Problem: (use additional Sheets if necessary) GSFC/SMC: PDPS won't allow registration with change to LUN						
24. Proposed Solution: (use additional sheets if necessary) Added the capability for SSIT to allow LUNs (Logical Ids): 10117, 10118, 10119 which all involve toolkit error logging information SMC to distribute Chevelle.01 test executable tar file to GDAAC and VATC. GDAAC shall retrieve EcDpAtRegisterPGE executable from the tar file and install as required.						
25. Alternate Solution: (use additional sheets if necessary) Wait until 5A.05 is delivered to sites.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Registration of PGE affected.						
27. Justification for Emergency (If Block 15 is "Emergency"): PGE activities impacted.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Radell P. Miller</i> 4/12/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>Tom</i> 4-12-00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

04-12-00P04:29 0402

ADDITIONAL SHEET

CCR #: 00-0403 Rev: — Originator: Timothy Ortiz

Telephone: x0792 Office: 3201

Title of Change: Deliver Chevelle.01 to SMC for distribution to GDAAC and VATC.

CONTENT:

CM to generate a SUN tar file for the following file from the 5A Maintenance baseline.

/ecs/formal/PDPS/DPS/bin/sun5.5/ECdpAtRegisterPGE

This is to be delivered as 5A.06.Chevelle.01 test executable

INSTALLATION:

Copy EcDpAtRegisterPGE executable as required.

CM01AJA00

ORIGINAL