

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Timothy W. Ortiz	2. Log Date: 13 APR 00	3. CCR #: 00-0405	4. Rev: -	5. Tel: (301) 925-0792	6. Rm #: 3201	7. Dept. REDV
8. CCR Title: Deliver Firebird.02 to All Sites						
9. Originator Signature/Date <i>Timothy W. Ortiz</i> 4/13/00		10. Class II	11. Type: CCR	12. Need Date: 04/13/00		
13. Office Manager Signature/Date <i>[Signature]</i> 4/13/00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: DPS		
19. Release Affected by this Change: 5A		20. Date due to Customer: 04/13/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 26356						
23. Problem: (use additional Sheets if necessary) Development has integrated fixes for two processing problems.						
24. Proposed Solution: (use additional sheets if necessary) Software CM shall prepare tar file as specified on the continuation page. SMC shall distribute this tar file to all sites. Sites shall install as required.						
25. Alternate Solution: (use additional sheets if necessary) Wait for the delivery of 5B.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Langley will continue to need to use labor-intensive workarounds for these problems.						
27. Justification for Emergency (If Block 15 is "Emergency"): LaRC requires relief ASAP from manual workarounds.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments: <i>Bryan V. Peters</i>			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Bryan V. Peters</i> 4/13/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>Colleen</i> 4/13/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

04-13-00A09:04 0402

ADDITIONAL SHEET

CCR #: **00-0405** Rev: - Originator: Timothy W. Ortiz

Telephone: (301) 925-0792 Office: 3201

Title of Change: Deliver Firebird.02 to All Sites

CONTENT:

Please create a Sun tar file from the 5A Maintenance Branch containing the following files:

/ecs/formal/PDPS/DPS/bin/sun5.5/EcDpPrDM
/ecs/formal/PDPS/DPS/bin/sun5.5/EcDpPrEM

INSTALLATION:

Install these test executables by copying the new executables over any existing instances of these executables, making sure to retain the correct ownership and privileges.

CM01AJA00

ORIGINAL