

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Anthony J. Tillie	2. Log Date: 4/13/00	3. CCR #: 00-0409	4. Rev:	5. Tel: (757) 864-9222	6. Rm #: 1326-L	7. Org: CSC
8. Title of Change: Temporary Relocation of Equipment (to Install a Prefabricated Wall [Nello wall]).						
9. Originator Signature/Date <i>Anthony J. Tillie 4/11/2000</i>		10. Class II	11. Type: CCR	12. Need Date: 4/18/2000		
13. Office Manager Signature/Date <i>Chris Wyatt 4/11/00</i>		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: Floor Plan only in the sense of temporary relocation. (See Attached Current and Interim Drawings/Floor plans)		17. Schedule Impact:		18. CI(s) Affected: I0dip03, I0dis01, I0dis02, I0aag02, I0dms04, I0dms05, I0pls02, I0mss10, I0mop06, see next pg.		
19. Release Affected: NA		20. Date due to Customer:		21. Impl. Date:		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) Langley has purchased a wall system to reduce noise levels within the Operational area.						
25. Proposed Solution: (use additional sheets if necessary) Temporarily relocate all systems included on this CCR to allow the installation of the NELLO Wall system.						
26. Alternate Solution: (use additional sheets if necessary) There is no alternative.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Continued high levels of noise within the Operation's area.						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: A/C Fwd/ECS		Approved Disapproved Fwd/ESDIS		34. (TBD)
35. M&O CCB Chair (Sign/Date): <i>W. B. [Signature] 18 Apr 00</i>		36. Disposition: A/C Fwd/ECS		Approved Disapproved Fwd/ESDIS		37. CM Manager's Closure:
38. ECS CCB Chair (Sign/Date):		39. Disposition: A/C		Approved Disapproved		40. CCR Closed Date:

ORIGINAL

## ADDITIONAL SHEET

CCR #: **00-0409** Rev: - Originator: Anthony J. Tillie

Telephone: (757) 864-9222  
23681

Office: B1268C, 2 S. Wright Street, NASA Langley Research Center, Hampton, VA

**Title of Change:** Temporary Relocation of Equipment (to Install a Prefabricated Wall [Nello wall]).

Item 18. (continued), I0drs02, I0drs05, and the following M&O systems: I0mos17, I0moh02, I0mos11, I0mos12, I0mos14, I0moh01, I0moh07

1. Temporarily relocate from its current desktop location the DISTRIBUTION PC system, I0dip03, and associated equipment to a work area adjacent to the ECS Operation's pit.
2. Temporarily relocate from their current desktop locations the DISTRIBUTION systems I0dis01, I0dis02, and associated 8mm stackers, CDROM drives, and Timberwolf to a work area adjacent to the ECS Operation's pit.
  - 2A. DISMANTLE Partitons, and worksurfaces. (See B1268C, Rm 2303 "Current" and "Interim" Floor Plan Drawings.)
3. Temporarily relocate from their current locations, ECS systems I0drs02 and I0drs05 to an area along side of the ECS LMUs (SE Wall).
  - 3A. DISMANTLE Partitons, and worksurfaces. (See B1268C, Rm 2303 "Current" and "Interim" Floor Plan Drawings.)
4. Relocate from their current desktop locations all the M&O systems, and associated equipment to an adjacent to the STK SILO.
  - 4A. DISMANTLE Partitons, and worksurfaces. (See B1268C, Rm 2303 "Current" and "Interim" Floor Plan Drawings.)
5. Temporarily relocate from its current desktop location the ECS system, I0aqg02, and associated equipment to a work area between I0acg02 and I0icg02. (See 2303 "Current" and "Interim" Floor Plan Drawings.)
  - 5A. Temporarily relocate the ENTIRE PARTITION wall and worksurfaces approximately 3 feet closer to the Operation's pit. This involves the systems I0mss10, I0pls02, I0mop06, and I0dms05. (I0dms04 will be relocated from this configuration to the Operation's pit via CCR 00-0241)
6. Installation of NELLO wall system to be performed by vendor.

### ELECTRICAL:

All system's will be relocated to their temporary locations using the CURRENT power supplied each system. NO SYSTEM WILL BE MOVED WITHOUT ITS CURRENT SOURCE OF POWER.

### NETWORK:

All system's will be relocated to their temporary locations using the CURRENT FIDDI/Ethernet configuration connected to each system. NO SYSTEM WILL BE MOVED WITHOUT ITS NETWORK CONNECTION.

All work related to the temporary relocation of equipment will be performed by LDAAC personnel.

CM01A

# ORIGINAL