

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Richard Strub	2. Log Date: 4/13/00	3. CCR #: 00-0410	4. Rev: -	5. Tel: 301 614 5742	6. Rm #: N 126-8	7. Dept. Eng.
8. CCR Title: Deactivate/Activate a Subscription						
9. Originator Signature/Date			10. Class II	11. Type: CCR	12. Need Date: 4/12/00	
13. Office Manager Signature/Date			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings impacted:			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) A simple way for an operator to quickly turn off a subscription was needed.						
24. Proposed Solution: (use additional sheets if necessary) A simple one parameter command line batch wrapper in front of the subscription driver: gdSubsTool. If the object column was not being changed then a sql script is recommended. However because the structure of the object column in the EcSbSubscription table has not been determined the gdSubsTool is our only option for changes to this column. It is designed so that it uses independent tools- subview.pl and gdecrypt to examine the subscription before and after processing. If any inappropriate changes are made, they are reported to the user. Also a subscription that has already been deactivated cannot be re-deactivated etc.						
25. Alternate Solution: (use additional sheets if necessary) Use slower existing tools which have more opportunity for error.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Operators will need to be thoroughly trained on UserServices tools.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments: DNE info only - No perceived impact to			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): W. B. [Signature] 25 Apr 00			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL