

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Timothy Ortiz	2. Log Date: 14 APR 00	3. CCR #: 00-0417	4. Rev: -	5. Tel: (301) 925-0792	6. Rm #: 3201	7. Dept. REDV
8. CCR Title: Deliver Carbon.01 to SMC for distribution to VATC and PVC						
9. Originator Signature/Date <i>Timothy W. Ortiz</i> 4/14/00		10. Class II	11. Type: CCR	12. Need Date: 4/14/2000		
13. Office Manager Signature/Date <i>Timothy W. Ortiz</i> 4/14/00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected:CLS		
19. Release Affected by this Change: 5B		20. Date due to Customer: 4/14/2000		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR 26221						
23. Problem: (use additional Sheets if necessary) ODFRM DEM Should Require FtpPush Dest Dir						
24. Proposed Solution: (use additional sheets if necessary) We need to validate the field for whitespace characters SMC to acquire tar file with merged files and distribute to VATC and PVC. VATC and PVC shall install as required.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 5B test criteria verification impacted.						
27. Justification for Emergency (If Block 15 is "Emergency"): 5B test schedule needs immediate resolution.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>P. Byrum</i> 4/14/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): <i>Timothy W. Ortiz</i> 4/14/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

04-14-00A08:56 0402

ADDITIONAL SHEET

CCR #: 00-0417 Rev: - Originator: Timothy Ortiz

Telephone: x0792 Office: 3201

Title of Change: Deliver Carbon.01 to SMC for distribution to VATC and PVC.

CONTENT:

CM to create a Sun tar file with the following files from the ^{SB} Maintenance branch.

/ecs/formal/CLS/ODFRM/src/WWWdoc/CIOdFtpPushInfo.js

/ecs/formal/CLS/ODFRM/src/WWWdoc/CIOdShippingInfo.js

/ecs/formal/CLS/ODFRM/src/WWWdoc/CIOdProductSelection.js

INSTALLATION:

VATC to follow normal installation instructions.

CM01AJA00

ORIGINAL