

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Timothy Ortiz	2. Log Date: <b>14 APR 00</b>	3. CCR #: <b>00-0422</b>	4. Rev: <b>-</b>	5. Tel: (301) 925-0792	6. Rm #: 3201	7. Dept. REDV
8. CCR Title: Deliver Aluminum.02 to SMC for distribution to VATC and PVC						
9. Originator Signature/Date <i>Timothy W. Ortiz</i> 4/12/00			10. Class <b>II</b>	11. Type: CCR	12. Need Date: 4/14/2000	
13. Office Manager Signature/Date <i>Timothy W. Ortiz for Mary Cunningham</i> 4/12/00			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: None			17. Schedule Impact: None		18. Cl(s) Affected: Toolkit	
19. Release Affected by this Change: 5B		20. Date due to Customer: 4/14/2000		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: (NCR 26093,26306 attached)						
23. Problem: (use additional Sheets if necessary) Toolkit threadsafe and C++ test driver errors experienced during 5B.02 install in VATC Errors with C++ testdrivers on SGI during compilation C++ Test Drivers log errors -AA tools						
24. Proposed Solution: (use additional sheets if necessary) CM to generate tar file with Toolkit merges and deliver as test executable 5B.03 Aluminum.02 SMC to acquire tar file and distribute to VATC and PVC.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) VATC 5B.02 testing is impacted.						
27. Justification for Emergency (If Block 15 is "Emergency"): Test Schedule depends on immediate availability of Toolkit, especially since Aluminum.01 failed.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Dyn V. Peters</i> 4/14/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): <i>Frank R.</i> 4/14/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&amp;O

**ORIGINAL**

04-14-00A11:30 0402

## ADDITIONAL SHEET

CCR #: ~~00-0422~~ Rev: - Originator: Timothy Ortiz

Telephone: x0792 Office: 3201

**Title of Change:** Deliver Test Executable Aluminum.02 to VATC and PVC.

**CONTENT:**

CM to create a tar file with the 32 flavor Toolkit (SUN, IRIX 6.2) from the 5B Maintenance branch.

**INSTALLATION:**

VATC/PVC to install using E.A.S.I per procedure.

CM01AJA00

**ORIGINAL**