




ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 4/17/00	3. CCR #: 00-0430	4. Rev: —	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: 5A.05 Electra Delivery for Distribution to ALL DAACs.						
9. Originator Signature/Date  4/17/2000		10. Class I	11. Type: CCR	12. Need Date: 17 April 2000		
13. Office Manager Signature/Date  4/17/00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: N/A		
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR lists provided separately in Section 5 of document 914-TDA-130.						
23. Problem: (use additional Sheets if necessary) Version 2 Drop 5A.05 is ready for release to the DAACs.						
24. Proposed Solution: (use additional sheets if necessary) Software CM has prepared tar files as specified on the continuation page. SMC shall distribute these tar files to the DAACs after PSR Meeting approval.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Approximately 222 NCR fixes will remain undelivered, and transition to Sybase 11.5.1 will not be supported.						
27. Justification for Emergency (If Block 15 is "Emergency"): PSR is scheduled for 18 April 2000. This CCR must be completed before the PSR.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):  4/18/00		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: **00-0430** Rev: **Originator:** Evan Winston

Telephone: 301.925.0348 **Office:** DEV/CO

Title of Change: 5A.05 Electra Delivery for Distribution to ALL DAACs.

SMC to provide the following files:

- 5A.05_ELECTRA_sgi6n32_20000324_121231_EA.tar.gz
- 5A.05_ELECTRA_sgi6n32_20000324_121231_Pkg.tar
- 5A.05_ELECTRA_sgi6n32_20000324_121231_Setup.ksh
- 5A.05_ELECTRA_sun5.5_20000324_121104_EA.tar.gz
- 5A.05_ELECTRA_sun5.5_20000324_121104_Pkg.tar
- 5A.05_ELECTRA_sun5.5_20000324_121104_Setup.ksh
- 5A.05_ELECTRA_TOOLKIT_sgi6n32_20000324_121648_EA.tar.gz
- 5A.05_ELECTRA_TOOLKIT_sgi6n32_20000324_121648_Pkg.tar
- 5A.05_ELECTRA_TOOLKIT_sgi6n32_20000324_121648_Setup.ksh

DAAC Install Instructions provided as an appendix to Document 914-TDA-130.:

CM01AJA00

ORIGINAL