





ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 20 APR 00	3. CCR #: 00-0438	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable AVANTI.01 for Distribution to ALL DAACs (script for editing PDR for D3 tape recovery).						
9. Originator Signature/Date  4/19/2000		10. Class II	11. Type: CCR	12. Need Date: 20 April 2000		
13. Office Manager Signature/Date  J. M. Smith 4/19/2000		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: N/A		
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR ECSed26158 and TT 2233.						
23. Problem: (use additional Sheets if necessary) Problem converting PMPDR To PDR. Need script for editing PDR for D3 tape recovery. D-3 Tape Recovery Procedure/Script Needed locally (requested by EDC). Long-Description : This is a follow-up to NCR #ECSed24977, which has a stand-alone D-3 Tape Recovery Procedure.						
24. Proposed Solution: (use additional sheets if necessary) Use the file from the Merge to the current 5A baseline for NCR 26158 to comprise the Test Executable 5A.06.AVANTI.01. CM to provide a SGI TAR for the Korn script EclnConvertPMPDRToPDR. This file is located at /usr/ecs/formal/INGEST/script. Also include the file EclnMediaIngestWorkaround.txt). SMC to make this tar file available to ALL DAACs. Refer to continuation page for DAAC instructions.						
25. Alternate Solution: (use additional sheets if necessary) Take no action now and wait until 5B is available at the DAACs, VATC, and PVC.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs must continue to work around the problem and/or modify operating procedures.						
27. Justification for Emergency (If Block 15 is "Emergency"): Resolves problem the DAACs are experiencing from NCE 26158.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  4/21/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):  4/20/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

04-20-00A09:18 040

ADDITIONAL SHEET

CCR #: **00-0438** Rev: - Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable AVANTI1.01 for Distribution to ALL DAACs (script for editing PDR for D3 tape recovery).

DAAC Install Instructions:

Get Tar File from SMC distribution;

Read the EcInMediaIngestWorkaround.txt readme file before proceeding.

Using the UNIX cp command replace all instances of the Korn script instances of EcInConvertPMPDRToPDR with the new file from this test executable. Perform this install for each mode as required.

Note: this install can be executed on top of 5A.04 Diablo and will also need to be reinstalled on top of 5A.05 Electra.

CM01AJA00

ORIGINAL