

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator David L. Warr	2. Log Date: 4/24/00	3. CCR #: 00-0446	4. Rev: -	5. Tel: 301-925-0414	6. Rm #: 2038K	7. Dept: SVAT
8. CCR Title: Need 9G Internal Drive on 11wkp01 in V-ATC for SWAP.						
9. Originator Signature/Date <i>David L. Warr</i> 4/24/00		10. Class IN	11. Type: CCR	12. Need Date: 04/24/00		
13. Office Manager Signature/Date <i>Ron WPK</i> 4/24/00		14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: 922-TDV-018		17. Schedule Impact: CSR		18. CI(s) Affected:		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Performing L7 Floating Scene subset of approximately 20 scenes fail due to insufficient memory.						
24. Proposed Solution: (use additional sheets if necessary) Larger L7 Floating Scene subsets require at least 10G of memory swap space to run successfully.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Not having the extra memory will prevent Test from verifying 4 criteria from the L7 Floating Scene Subset test, and would affect 11 aquire requests. CSR would be in jeopardy.						
27. Justification for Emergency (If Block 15 is "Emergency"): Meet required CSR criteria.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Symon Peter</i> 4/24/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL