


ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Tim Norris	2. Log Date: 4/24/00	3. CCR #: 00-0447	4. Rev: -	5. Tel: 301-925-1021	6. Rm #: 2073F	7. Dept. ECS
8. CCR Title: Reconciliation of IRD Links to Pre 5B drops and the addition of four IRD's in the VDB.						
9. Originator Signature/Date  4/24/2000		10. Class NII	11. Type: CCR	12. Need Date: 4/26/2000		
13. Office Manager Signature/Date Labeia Maclean for CW 4/24/00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: Links to VDB.		17. Schedule Impact: N/A		18. CI(s) Affected: N/A		
19. Release Affected by this Change: 5A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: All pre 5B documentation						
23. Problem: (use additional Sheets if necessary) The current VDB required updated information on all IRD's stating "No Data" and the addition of four IRD's.						
24. Proposed Solution: (use additional sheets if necessary) Update the VDB with release information and clarification text.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) N/A						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To: VDB		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron J. Peters 4/26/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL