

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Michelle D. Johnson	2. Log Date: 4/25/00	3. CCR #: 00-0451	4. Rev: —	5. Tel: 301-883-4033	6. Rm #: 3008E	7. Dept. DD&M
8. CCR Title: Release 5A Implementation Earth Science Data Model for the ECS Project						
9. Originator Signature/Date <i>Michelle D. Johnson</i> 4-25-00			10. Class	11. Type: CCR	12. Need Date: 5/8/00	
13. Office Manager Signature/Date <i>[Signature]</i> 4-25-00			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: 420-TP-020-001			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 5A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Have the Data Management department post the updates to the data model technical paper for 5A to the EDHS Internal Server. Under the document posting website for Science Users' community, developers from Landover and the DAACs constituents access this information for references to data model. In addition, send out hard copies to the stipulated individuals referenced on the next page. Lastly, send a cc:mail message to DM indicating the technical paper has been posted and to close the CCR as completed.						
24. Proposed Solution: (use additional sheets if necessary) Post the softcopy of this document to the Science Users' Community Bulletin Board, Release 5 Developers bulletin board, and e-mail a softcopy to the DAACs constituents. This is considered of course a more time consuming approach, which should not be considered unless it is for workaround purposes only.						
25. Alternate Solution: (use additional sheets if necessary) There are no alternate solutions available to this process for updating the 420 Data Model that has been approved for the project.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) If the changes are not posted to the website for key personnel to access mentioned above and on the next page then there is a possibility for issues to arise as to whether or not the comprehensive updates of addendums and erratas for 5A Data Model baseline have been posted.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To: <i>Dmo</i>		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 4/26/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: **00-0451** Rev: **Originator:** Michelle D. Johnson

Telephone: 301-883-4033 **Office:** DD&M

Title of Change: Release 5A Implementation Earth Science Data Model for the ECS Project

Release B CCR Review / Distribution List
420 Modifications (2000)

Office Reviewer (Ext., Office)

CCB Charles Poole (X1184, 2854) or Kim Potts (X0986) Original Copy

DD&M Mgr. Peter MacHarrie, Originator (X4152, 3003)
Dev Dir. Mary Armstrong (X4150, 3002)

INFR	Maureen Muganda
CIDM	Guy Swope
PDPS	William Knauss
DADS	Raymond Samonwith
Construction	Timothy Ortiz
Dev. Eng.	Howard Ausden
CSMS	Karl Bugenhagen
Toolkit	Darryl Arrington
CIDM	Guy Swope
PLS	Christina Bories
DPS	Desire Duncan
DTS	John Cockey
IIF	Adrienne Dupree

Other Recipients

DS/SDE	Sushma Singhal
ICOTS	Royal White
DTS	Robert Hartranft
SE	Mike Theobald
SE	Mike Rowland
SE	Jon Pals
SE	Larry Klein
GSFC	Lou Fenichel

CM01AJA00

ORIGINAL