

ECS Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|--|-------------------------|---|--|--|---|------------------|
| 1. Originator Michelle D. Johnson | 2. Log Date: 4/25/00 | 3. CCR #: CO-0452 | 4. Rev: | 5. Tel: 301-883-4033 | 6. Rm #: 3008E | 7. Dept. DD&M |
| 8. CCR Title: Release 6A Implementation Earth Science Data Model for the ECS Project | | | | | | |
| 9. Originator Signature/Date <i>Michelle D. Johnson</i> 4-25-00 | | | 10. Class | 11. Type: CCR | 12. Need Date: 4/26/00 | |
| 13. Office Manager Signature/Date <i>A. J. Smith</i> 4-25-00 | | | 14. Category of Change: Initial ECS Baseline Doc. | | 15. Priority: (If "Emergency" fill in Block 28). Routine | |
| 16. Documentation/Drawings Impacted: 420-TP-022-001 | | | 17. Schedule Impact: N/A | | 18. CI(s) Affected: | |
| 19. Release Affected by this Change: 6A | | 20. Date due to Customer: N/A | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: | | | | | | |
| 23. Problem: (use additional Sheets if necessary) Have the Data Management department post the initial baseline data model technical paper for 6A to the EDHS Internal Server. Under the document posting website for Science Users' community, developers from Landover and the DAACs constituents access this information for references to data model. In addition, send out hard copies to the stipulated individuals referenced on the next page. Lastly, send a cc:mail message to DM indicating the technical paper has been posted and to close the CCR as completed. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Post the softcopy of this document to the Science Users' Community Bulletin Board, Release 6A Developers bulletin board, and e-mail a softcopy to the DAACs constituents. This is considered of course a more time consuming approach, which should not be considered unless it is for workaround purposes only. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) There are no alternate solutions available to this process for updating the 420 Data Model that has been approved for the project. | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) If the changes are not posted to the website for key personnel to access mentioned on the next page then there is a possibility for issues to arise as to whether or not the initial 6A Data Model baseline has been posted. | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): N/A | | | | | | |
| 28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: DMO | | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): <i>D. M. O.</i> 4/26/00 | | Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | | |
| 33. M&O CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | | |
| 34. ECS CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | | |

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: 00-0452 Rev: Originator: Michelle D. Johnson

Telephone: 301-883-4033 Office: DD&M

Title of Change: Release 6A Implementation Earth Science Data Model for the ECS Project

Release B CCR Review / Distribution List
420 Modifications (2000)

Office Reviewer (Ext., Office)

CCB Charles Poole (X1184, 2854) or Kim Potts (X0986) Original Copy

DD&M Mgr. Peter MacHarrie, Originator (X4152, 3003)
Dev Dir. Mary Armstrong (X4150, 3002)

| | |
|--------------|-------------------|
| INFR | Maureen Muganda |
| CIDM | Guy Swope |
| PDPS | William Knauss |
| DADS | Raymond Samonwith |
| Construction | Timothy Ortiz |
| Dev. Eng. | Howard Ausden |
| CSMS | Karl Bugenhagen |
| Toolkit | Darryl Arrington |
| CIDM | Guy Swope |
| PLS | Christina Bories |
| DPS | Desire Duncan |
| DTS | John Cockey |
| IIF | Adrienne Dupree |

Other Recipients

| | |
|--------|------------------|
| DS/SDE | Sushma Singhal |
| ICOTS | Royal White |
| DTS | Robert Hartranft |
| SE | Mike Theobald |
| SE | Mike Rowland |
| SE | Jon Pals |
| SE | Larry Klein |
| GSFC | Lou Fenichel |

CM01AJA00

ORIGINAL