

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Michelle D. Johnson	2. Log Date: 4/25/00	3. CCR #: 00-0454	4. Rev: -	5. Tel: 301-883-4033	6. Rm #: 3008E	7. Dept. DD&M
8. CCR Title: Release 5B Implementation Earth Science Data Model for the ECS Project						
9. Originator Signature/Date <i>Michelle D. Johnson</i> 4-25-00			10. Class II	11. Type: CCR	12. Need Date: 5/8/2000	
13. Office Manager Signature/Date <i>A. Johnson</i> 4-25-00			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: 420-TP-021-001			17. Schedule Impact: Low		18. CI(s) Affected:	
19. Release Affected by this Change: 5B		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: N/A						
23. Problem: (use additional Sheets if necessary) Attached is a copy of the baseline for Release 5B Implementation Earth Science Data Model for the ECS Project. This Data Model includes Addendums I-IV and newly submitted Valid and Keywords for MODIS Instrument Team.						
24. Proposed Solution: (use additional sheets if necessary) Have the Data Management department post the updates to the data model technical paper for 5B to the EDHS Internal Server. Under the document posting website for Science Users' community, developers from Landover and the DAACs constituents access this information for references to the data model. In addition, send out hard copies to the stipulated individuals referenced on the next page. Lastly, send a cc:mail message to CM indicating the technical paper has been posted and to close the CCR as completed.						
25. Alternate Solution: (use additional sheets if necessary) Post the softcopy of this document to the Science Users' Community Bulletin Board, Release 5 Developers bulletin board, and e-mail a softcopy to the DAACs constituents. This is considered of course a more time consuming approach, which should not be considered unless it is for work-around purposes only.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) If the changes are not posted to the website for key personnel to access mentioned above and on the next page then there is a possibility for issues to arise as to whether or not the initial 5B Data Model baseline has been posted might occur.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To: DMO		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Bernie V. Peters</i> 4/26/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: 00-0454 Rev: Originator: Michelle D. Johnson

Telephone: 301-883-4033 Office: DD&M

Title of Change: Release 5B Implementation Earth Science Data Model for the ECS Project

Release B CCR Review / Distribution List
420 Modifications (2000)

Office Reviewer (Ext., Office)

CCB Charles Poole (X1184, 2854) or Kim Potts (X0986) Original Copy

DD&M Mgr. Peter MacHarrie, Originator (X4152, 3003)
Dev Dir. Mary Armstrong (X4150, 3002)

INFR	Maureen Muganda
CIDM	Guy Swope
PDPS	William Knauss
DADS	Raymond Samonwith
Construction	Timothy Ortiz
Dev. Eng.	Howard Ausden
CSMS	Karl Bugenhagen
Toolkit	Darryl Arrington
CIDM	Guy Swope
PLS	Christina Bories
DPS	Desire Duncan
DTS	John Cockey
IIF	Adrienne Dupree

Other Recipients

DS/SDE	Sushma Singhal
ICOTS	Royal White
DTS	Robert Hartranft
SE	Mike Theobald
SE	Mike Rowland
SE	Jon Pals
SE	Larry Klein
GSFC	Lou Fenichel

CM01AJA00

ORIGINAL