

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Wayne Sanders	2. Log Date: 4/26/00	3. CCR #: 00-0455	4. Rev: -	5. Tel: 301-614-5680	6. Rm #: bldg 32 Room E221A	7. Dept. EMOS
8. CCR Title: Installation of ILM property Database in EMOS - Accell 2.0.7.2.0 and XRP-II in EMOS in EIN # 1359						
9. Originator Signature/Date Wayne Sanders 4/26/00		10. Class	11. Type: CCR	12. Need Date: 04/26/00		
13. Office Manager Signature/Date Thomas W. Jones for BILL WYNNAN 4/26/2000		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted:		17. Schedule Impact: none		18. CI(s) Affected:		
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) EMOS has a requirement to use the ILM property database for maintenance and inventory purposes. At present there is no ILM present in EMOS.						
24. Proposed Solution: (use additional sheets if necessary) Install the ILM database on a SUN Sparc 20 for use by EMOS. XRP-II 3.1.2 June 7 1999 Accell 2.0.7.2.0						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"): License Key has been obtained and will expire on Apr 30. Need to install before then.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input checked="" type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To: Nelson Casiano Sujay Srivastava		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters 4/26/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL