




## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Timothy Ortiz	2. Log Date: 4/26/00	3. CCR #: 00-0459	4. Rev: -	5. Tel: (301) 925-0792	6. Rm #: 3201	7. Dept. REDV
8. CCR Title: Deliver 5B.03_PVC to SMC for distribution to PVC						
9. Originator Signature/Date 		10. Class	11. Type: CCR	12. Need Date: 4/27/2000		
13. Office Manager Signature/Date 		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: ESDT		
19. Release Affected by this Change: 5B		20. Date due to Customer: 4/27/2000		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: Skip Linehan, PVC Manager, requests latest 5B current baseline to support GSFC scenario testing						
23. Problem: (use additional Sheets if necessary) PVC testing against older baseline, not to be delivered to DAACS with hybrid test executables.						
24. Proposed Solution: (use additional sheets if necessary) SMC to acquire tar file with 5B.03_PVC and distribute to PVC.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Performance testing problems resolved against older baseline.						
27. Justification for Emergency (If Block 15 is "Emergency"): PVC plans require baseline as soon as possible.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): 		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

**ADDITIONAL SHEET**

**CCR #:** 00-0459 **Rev:**      **Originator:** Timothy Ortiz

**Telephone:** x0792      **Office:** 3201

**Title of Change:** Deliver 5B.03\_PVC to SMC for delivery to PVC.

**CONTENT:**

Tar file of 5B.03\_PVC

CM01AJA00

**ORIGINAL**