ECS Configuration Change Request					Page 1 of	2	Page(s)		
1. Originator	2. Log Date:	3. CCR #:		4. Rev:	5. Tel:		6. Rm #:	7. Dept.	
Evan Winston	27 APR 00	00.0	460	-	301.925.0348		2013	DEV/CO	
8. CCR Title: Test Executable 5A.06 Faun 300ZX.01 for NCR26301 fix									
9. Originator Signature/Date			10. Class 11. Type:			12. Need Date: 27Apr2000			
1/1/MA 4/20/2000				II CCR					
13. Office Mapager Signature/Date			14. Category of Change: Other		of Change:	15. Priority: (If "Emergency" fill in Block 28). Emergency			
16. Documentation/Drawings Impacted: N/A 17. Schedule Impact: N/A 18. CI(s) Affected:N/A Impact: N/A									
19. Release Affected by this Change: 20. Date due 5A				to Customer: 21. Estimated Cost: None - Under 100K					
22. Source Reference: NCR (attach) Action Item Tech Ref. GSFC Other:									
NCR ECSed26301									
23. Problem: (use additional Sheets if necessary) GSFC/SMC: parser.sh (Email parser) incorrectly processing EDR's from ASTER.									
Od Dunnand Calabian, (upp additional about Various)									
24. Proposed Solution: (use additional sheets if necessary)									
Use fixes provided by the merges for NCRs_ECSed26301.									
File to deliver for TE is /ecs/formal/CSS/scripts/EcCsEmailParserscriptMkcfg.									
25. Alternate Solution: (use additional sheets if necessary) Take no action now and wait until 58.02 is available at the DAACs.									
TAKE TO ACTION AND WAIL WITH 30.02 IS AVAILABLE AT THE DAACS.									
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)									
GDAAC must continue to work around the problems of EDR's from ASTER									
27. Justification for Emergency (If Block 15 is "Emergency"):									
Resolves problem the with AIRS ESDT availability.									
		=		5°7	- Suna E	7	- -	·	
28. Site(s) Affected: ☐EDF ☐PVC ☐VATC ☐EDC ☐ GSFC ☐LARC ☐NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐ IDG Test Cell ☐Other									
29. Board Comments:				30. W	Vork Assigned Te	o:	31. CCR C	losed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB									
32. EDF/SCDV CCB Chair (Sign/Date): Disp	position: Ap	oproved wd/ECS	App/Co	m. Disapproved	W	ithdraw +wo	d/ESDIS ERB	
33. M&O CCB Chair (Sign/E	Date): Dis	position: &p		App/Cor	m. Disapproved	w	/ithdraw Fwo	d/ESDIS ERB	
12011V	4-27-00	•	vd/ECS	• •					
34. ECS CCB Chair (Sign/D		osition: App	proved	App/Con	n. Disapproved	W	ithdraw Fw	d/ESDIS ERB	

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&O

ADDITIONAL SHEET

CCR #: 00-460 Rev: - Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 5A.06 Faun 300ZX.01 for NCR26301 fix

CM:

Please create a SUN TAR file consisting of the following fil from the current 5A baseline: /ecs/formal/CSS/scripts/EcCsEmailParserscriptMkcfg

SMC:

Please receive the above described TAR file and distribute to the DAACs.

DAACs:

GDAAC/SMC reported the problem that this TE corrects (NCR26301). This TE should be installed there using the follow instructions:

GDAAC:

- 1) Copy the script file EcCsEmailParserscriptMkcfg from the tar file into /usr/ecs/<MODE>/CUSTOM/utilities.
- 2) Bring up ECS Assist on the Email Parser box. Go to the Subsystem Manager option on the first screen.
- 3) Click on the appropriate mode of installation, the Subsystem (CSS) and then click the component EcCsId (IDG).
- 4) The extensions menu should be highlighted after clicking the EcCsId component. From this menu, click on the option CSSMKEMPSCR. Configurable parameters that appear as defaults should be used for the current "mkcfg". Click "OK" to rebuild the parser.sh script file that will be placed in /usr/ecs/<MODE>/CUSTOM/utilities. The log area should show the Mkcfg file run correctly and give a "Completed successfully" message.

Other DAACs:

1. Install this only if needed, modifing the GDACC instructions only if necessary.

CM01AJA00

ORIGINAL