

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharia	2. Log Date: 4/28/00	3. CCR #: 00-0466	4. Rev: -	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Rel. Dev
8. CCR Title: Replace Sybase open client 12.0 beta version with GA version for irix 6.5 under /tools/sybOC12.0						
9. Originator Signature/Date <i>Rajesh Dharia 4/28/00</i>		10. Class <i>IN</i>	11. Type: CCR	12. Need Date: 5/5/00		
13. Office Manager Signature/Date <i>[Signature] 4.28.00</i>		14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected:		
19. Release Affected by this Change: 5B		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Request from ICOTS lead Royal White and Carol Lindsey						
23. Problem: (use additional Sheets if necessary) Need to replace Beta version of Sybase Open Client 12.0 with GA version for both EDF and PVC..						
24. Proposed Solution: (use additional sheets if necessary) Replace automounted beta version of Sybase open client 12.0 with GA version for irix 6.5 under /tools/sybOC12.0 for EDF and PVC. The media is with Software Cots librarian. Note: Automount directories for EDF and PVC is /tools/sybOC12.0						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDF and PVC test schedule slip for 5B. Sybase open Client 12.0 needed for the build we're about to do for the PVC.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To: <i>RTSC</i>		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature] 5/1/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O