

ECS Configuration Change Request

Page 1 of 27 Page(s)

1. Originator R. Haynes	2. Log Date: 5/1/00	3. CCR #: 00-0473	4. Rev: -	5. Tel: 925.0932	6. Rm #: 2110F	7. Dept. SED
8. CCR Title: Add Static Route to t1ins01 for ASTER-GDS Testing						
9. Originator Signature/Date Randy Haynes 5/1/00		10. Class IN	11. Type: CCR	12. Need Date: 5/12/00		
13. Office Manager Signature/Date James M. L. 5/1/00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: Before 5/15/00		18. CI(s) Affected: N/A		
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) ASTER-GDS testing with the VATC is schedule to start on 5/15/00. Currently there is no network route on host t1ins01 for ASTER-GDS.						
24. Proposed Solution: (use additional sheets if necessary) Temporarily (3 months) add a static route on 411002 for ASTER-GDS as follows: route add 210.138.101.0 198.118.232.1 1 t1ins01						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Testing between ASTER-GDS and the VATC cannot occur.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): [Signature] 5/3/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL