




## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rob Cole	2. Log Date: 05/2/00	3. CCR #: 00-0474	4. Rev: -	5. Tel: 301-925-0799	6. Rm #: 2110c	7. Dept. SE
8. CCR Title: Move 8 CPUs and 2GB memory from g0acg05 to g0spg07 5						
9. Originator Signature/Date 			10. Class II	11. Type: CCR	12. Need Date: 5/3/00	
13. Office Manager Signature/Date  5/2/00			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: 920-TDG-001			17. Schedule Impact: yes		18. CI(s) Affected: g0acg05, g0spg07	
19. Release Affected by this Change: 5A		20. Date due to Customer: 5/3/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Additional processing power needed to keep up with schedule						
24. Proposed Solution: (use additional sheets if necessary) move 8 CPUs and 2GB memory from g0acg05 to g0spg07. This will disable the backup machine g0acg05.						
25. Alternate Solution: (use additional sheets if necessary) Move 4CPUs from g0drg07 and 4CPUs from g0acg05, but additional memory would not be available.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Processing delays, DAAC would be further behind						
27. Justification for Emergency (If Block 15 is "Emergency"): Maintenance is Wed morning, if this window is missed, next time for upgrade would be May 10th.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):  2 May 00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL