ECS Configuration C	nange Request				-Page i oi	z Page	(S)	
1. Originator	2. Log Date:	3. CCR#:		4. Rev:	5. Tel:	6. Rm	#: 7. Dept.	
Evan Winston	3 may 00	00-0	477	_	301.925.0348	2013	DEV/CO	
8. CCR Title: Test Executable 5.03 Helium.01 (Failure in Update ESDT capability).								
9. Originator Signature/Date			10. C	lass	11. Type: 12. Need Date: 2May2000 CCR			
13. Office Manager Signature/Date				ategory	of Change:			
1/ S/1/1 / Con Tim 6/4 = 3/3/2000				Other		fill in Block 28). Emergency		
N/A				17. Schedule 18. Cl(s mpact: N/A		ffected:N/A		
			to Customer: 21.		21. Estimated C	1. Estimated Cost:		
5A			i		None - Under 10	_		
22. Source Reference: ⊠NCR (attach) □Action Item □Tech Ref. □GSFC □Other: NCR ECSed26574								
23. Problem: (use additional Sheets if necessary) PROBLEM DESCRIPTIONDuring the testing of the Update ESDT capability, a series of tests are used to update the ESDTs in the various databases. After a descriptor was updated to the database using "/net/tlcode1/codedrop/DSS/update_esdt/case6/DSESDTTsTEST01.001.desc", thedata base was again updated using case7 The DsESDTTsTEST01.001.desc in the case7 directory was different from the one in case6 in that the case7 file changed TESTPSA1 range of values from "Range(1,10)" to "Range(0,20)". The Update ESDT request failed because "Collction Metadata to DMS Failed". 24. Proposed Solution: (use additional sheets if necessary) Apply the fixes merged for NCR26574 to the current 5B baseline and provide as a Test Executable to the PVC/VATC to resolve the identified problems with ESDT update. Source File affected: /ecs/formal/DSS/sdsrv/src/de1/DsDeDescriptorImp and /ecs/formal/DSS/sdsrv/src/de1/DsDeDescriptorImp and /ecs/formal/DSS/sdsrv/src/de1/DsDeDataDictController Generated shared lib changes need to be installed; no executable code. CM builds a TAR file for the listed files from the current 5B baseline and delivers to the SMC. SMC make these files available to PVC and VATC. Refer to continuation page for file names and install instructions. 25. Alternate Solution: (use additional sheets if necessary) Take no action now and delay PVC testing, wait for later delivery of 5B code. 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Must to continue to use backup procedures for ESDTs.								
27. Justification for Emergency (If Block 15 is "Emergency"): Resolves PVC/VATC problems.								
28. Site(s) Affected: ☐EDF ☐PVC ☐VATC ☐EDC ☐ GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐ IDG Test Cell ☐Other								
29. Board Comments:				30. V	Vork Assigned T	o: 31. CC	R Closed Date:	
32, EDF/SCDV CCB Chair (Sign/Date):	Disposition: A	oproved	App/Co	m. Disapproved	Withdraw	Fwd/ESDIS ERB	
Kidad [//]	13 1 July 200		wd/ECS					
33. M&O CCB Chair (Sign/D	Date):	Disposition: Ap	proved	App/Co	m. Disapproved	Withdraw	Fwd/ESDIS ERB	
		Fv	wd/ECS					
34. ECS CCB Chair (Sign/D	ate): D	isposition: Ap	proved /d/ESDIS		m. Disapproved	Withdraw	Fwd/ESDIS ERB	

CM01JA00 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #: OaSY17 Rev: - Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 5.03 Helium.01 (Failure in Update ESDT capability).

CM: PLEASE, build Sun TAR file(s) for the listed files from current 5A baseline and provide to the SMC.

/ecs/formal/DSS/lib/sun5.5/libDsDe2Sh.so /ecs/formal/DSS/lib/sun5.5/libDsDe1Sh.so

SMC: Receive the TAR file(s) and make available to the PVC and VATC.

Install Instructions:

1. 1. Get File from SMC distribution; Use the 'cp' from the command line to install/replace files or use E A S I.

2. If using cp remember to REPLACE all occurrances of the file(s) included with this TE mode-by-mode, using the same permissions levels and ownerships as previous file.

Depending on local options file path for these libraries may be: /usr/ecs/format/<mode>/bin/DSS.

CM01AJA00

ORICINAL