





## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Timothy Ortiz	2. Log Date: <b>3 MAY 00</b>	3. CCR #: <b>00-0479</b>	4. Rev: <b>-</b>	5. Tel: (301) 925-0792	6. Rm #: 3201	7. Dept. REDV
8. CCR Title: Deliver Jumbalyum.01 to SMC for distribution to PVC and VATC						
9. Originator Signature/Date  5/3/00		10. Class <b>II</b>	11. Type: CCR	12. Need Date: 5/2/2000		
13. Office Manager Signature/Date  5/6/00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: DPS_PLS		
19. Release Affected by this Change: 5B		20. Date due to Customer: 5/2/2000		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: (NCR 26594, attached)						
23. Problem: (use additional Sheets if necessary) OnDemand Mgr does not send userprofile info to DDIST for ftpPull acquire						
24. Proposed Solution: (use additional sheets if necessary) Submit ECSUSERPROFILE info to DDIST for ftpPull acquire Generate tar file with solution and distribute to SMC. SMC to deliver to PVC and VATC. (Optional for VATC to acquire).						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Performance testing impacted, CSR affected.						
27. Justification for Emergency (If Block 15 is "Emergency"): Schedule requires immediate solution.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): 		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): 		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&amp;O

05-03-00P01:31 0402

## ADDITIONAL SHEET

CCR #: ~~00-077~~ Rev: ~~1~~ Originator: Timothy Ortiz

Telephone: x0792 Office: 3201

**Title of Change:** Deliver Jumbalyum.01 to SMC for distribution to PVC and VATC.

### CONTENT:

Generate sun tar file from 5B maintenance branch with the following file.

/ecs/formal/PDPS/DPS/bin/sun5.5/EcPIOdMgr

This will comprise the package as test executable Jumbalyum.01

### INSTALLATION:

Copy the executable in the correct bin directory.

CM01AJA00

ORIGINAL

## View defect ECSed26594

Miscellaneous Fields	
<b>Identifier</b>	ECSed26594
<b>STATE</b>	REVIEW-ASSIGNED
<b>Enclosures</b>	2
<b>Headline</b>	OnDemand Mgr does not send userprofile info to DDIST for ftpPull acquire
<b>Build Name[*]</b>	Drop 5B.02
<b>Test Site[*]</b>	PVC
<b>Detection Method[*]</b>	Acceptance Test
<b>Detected-In-Phase[*]</b>	AT-Dry Runs
<b>Build ID</b>	
<b>Test Case ID</b>	
<b>Platform ID</b>	
<b>Severity (1=Showstopper)[*]</b>	3
<b>Need fix by [*]</b>	Routine
<b>Mode [*]</b>	OPS
<b>Trouble Ticket</b>	
<b>Submitter</b>	fnathan
<b>Evaluate Engineer</b>	fnathan
<b>Assigned To</b>	fnathan
<b>Iteration [*]</b>	Drop 5B.03+

[History](#)[Problem](#)[Impact](#)Change state to:  [Add Enclosure](#)[Add Attachment](#)[Modify Defect](#)[Clone](#)[Links](#)