

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Timothy Ortiz	2. Log Date: <b>3 MAY 00</b>	3. CCR #: <b>00-0480</b>	4. Rev: <b>-</b>	5. Tel: (301) 925-0792	6. Rm #: 3201	7. Dept. REDV
8. CCR Title: Deliver Gallium.01 to SMC for distribution to PVC and VATC						
9. Originator Signature/Date <i>Timothy W. Ortiz</i> 5/3/00		10. Class <b>II</b>	11. Type: CCR	12. Need Date: 5/2/2000		
13. Office Manager Signature/Date <i>Angela S. Amstrong</i> 5/3/00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected:SDSRV		
19. Release Affected by this Change: 5B		20. Date due to Customer: 5/2/2000		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: (NCR 26459, attached)						
23. Problem: (use additional Sheets if necessary) Bouncing InGran may cause loss of data						
24. Proposed Solution: (use additional sheets if necessary) Generate tar file with solution and distribute to SMC. SMC to deliver to PVC and VATC. (Optional for VATC to acquire).						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Performance testing impacted, CSR affected.						
27. Justification for Emergency (If Block 15 is "Emergency"): Schedule requires immediate solution.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Randall J. Miller</i> 5/3/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&O  
05-03-00P01:31 04

## ADDITIONAL SHEET

CCR #: ~~00-0180~~ Rev: — Originator: Timothy Ortiz

Telephone: x0792 Office: 3201

**Title of Change:** Deliver Gallium.01 to SMC for distribution to PVC and VATC.

### CONTENT:

Generate sun tar file from 5B maintenance branch with the following files.

/ecs/formal/DSS/bin/sun5.5/EcDsScienceDataServer  
/ecs/formal/DSS/lib/sun5.5/libDsSrSh.so  
/ecs/formal/DSS/lib/sun5.5/libDsShSh.so

This will comprise the package as test executable Gallium.01

### INSTALLATION:

Copy the files to the required paths on the sun platform.

CM01AJA00

# ORIGINAL

## View Assigned-Test defect ECSed26459

Miscellaneous Fields	
<b>Identifier</b>	ECSed26459
<b>STATE</b>	ASSIGNED-TEST
<b>Enclosures</b>	5
<b>Headline</b>	Bouncing InGran may cause loss of data
<b>Build Name[*]</b>	Drop 5B
<b>Test Site[*]</b>	PVC
<b>Detection Method[*]</b>	Engineering Test
<b>Detected-In-Phase[*]</b>	System Verification
<b>Build ID</b>	
<b>Test Case ID</b>	
<b>Platform ID</b>	
<b>Severity (1=Showstopper)[*]</b>	2
<b>Need fix by [*]</b>	Critical
<b>Mode [*]</b>	OPS
<b>Trouble Ticket</b>	
<b>Submitter</b>	rhartran
<b>Evaluate Engineer</b>	adupree
<b>Assigned To</b>	rjibrin
<b>Iteration [*]</b>	Drop 5B.03
<b>Deferred-on</b>	

[History](#)[Analysis](#)[Problem](#)[Impact](#)[Previous Merge Build IDs](#)[Resolution](#)Change state to:  [Add Enclosure](#)[Add Attachment](#)[Modify Defect](#)[Clone](#)[Links](#)