

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Timothy Ortiz	2. Log Date: 3 MAY 00	3. CCR #: 00-0482	4. Rev: -	5. Tel: (301) 925-0792	6. Rm #: 3201	7. Dept. REDV
8. CCR Title: Deliver Krypton.01 to SMC for distribution to PVC and VATC						
9. Originator Signature/Date <i>Timothy Ortiz</i> 5/3/00		10. Class II	11. Type: CCR	12. Need Date: 5/2/2000		
13. Office Manager Signature/Date <i>Timothy S. Austin</i> 5/3/00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. Cl(s) Affected:DMS		
19. Release Affected by this Change: 5B		20. Date due to Customer: 5/2/2000		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: (NCR 26454 attached)						
23. Problem: (use additional Sheets if necessary) SubMgr: Handle duplicate notifications						
24. Proposed Solution: (use additional sheets if necessary) Ruled out the DPRs that has been released from being checked by SubMgr for release and alternate input checking. Also added code to handled timers Generate tar file with solution and distribute to SMC. SMC to deliver to PVC and VATC. (Optional for VATC to acquire).						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Performance testing impacted, CSR affected.						
27. Justification for Emergency (If Block 15 is "Emergency"): Schedule requires immediate solution.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>R. S. ...</i> 5/3/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&O

05-03-00PG1:31 0402

ADDITIONAL SHEET

CCR #: ~~00-0482~~ Rev: — Originator: Timothy Ortiz

Telephone: x0792 Office: 3201

Title of Change: Deliver Krypton.01 to SMC for distribution to PVC and VATC.

CONTENT:

Generate sun tar file from 5B maintenance branch with the following files.

/ecs/formal/PDPS/DPS/bin/sun5.5/EcPIPREditor_IF
/ecs/formal/PDPS/DPS/bin/sun5.5/EcPISubMgr

This will comprise the package as test executable Krypton.01

INSTALLATION:

Copy the executable in the correct bin directory.

CM01AJA00

ORIGINAL

View Assigned-Test defect ECSed26454

Miscellaneous Fields	
Identifier	ECSed26454
STATE	ASSIGNED-TEST
Enclosures	5
Headline	SubMgr: Handle duplicate nofications
Build Name[*]	Drop 5A.04+
Test Site[*]	PVC
Detection Method[*]	Planned Test
Detected-In-Phase[*]	System Verification
Build ID	
Test Case ID	
Platform ID	
Severity (1=Showstopper)[*]	2
Need fix by [*]	Routine
Mode [*]	OPS
Trouble Ticket	
Submitter	xihaihu
Evaluate Engineer	xihaihu
Assigned To	xihaihu
Iteration [*]	Drop 5B.03
Deferred-on	

[History](#)[Resolution and status](#)[Resolution](#)[Previous Merge Build IDs](#)[Problem](#)[Analysis](#)

Change state to: ToBeResolved ▼

Change State

[Add Enclosure](#)[Add Attachment](#)[Modify Defect](#)[Clone](#)[Links](#)