

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Timothy Ortiz	2. Log Date: 3 MAY 00	3. CCR #: 00-0483	4. Rev: -	5. Tel: (301) 925-0792	6. Rm #: 3201	7. Dept. REDV
8. CCR Title: Deliver Boron.04 to SMC for distribution to VATC and PVC						
9. Originator Signature/Date <i>Timothy W. Ortiz</i> 5/3/00		10. Class II	11. Type: CCR	12. Need Date: 5/2/2000		
13. Office Manager Signature/Date <i>My S. ...</i> 5/3/00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected:DMS		
19. Release Affected by this Change: 5B		20. Date due to Customer: 5/2/2000		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: (NCR 26461, attached)						
23. Problem: (use additional Sheets if necessary) Memory Leak in V0 ECS Gateway PVC needs this resolved to continue with testing.						
24. Proposed Solution: (use additional sheets if necessary) Removed memory leak associated with inventory result package aggregates. CM to generate tar file with EcDmV0ToEcsGateway merges and deliver as test executable 5B.03.Boron.04 SMC to acquire tar file and distribute to VATC and PVC.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) PVC testing is impacted.						
27. Justification for Emergency (If Block 15 is "Emergency"): Dry runs are tomorrow.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV GCB Chair (Sign/Date): <i>Rodney Miller</i> 5/3/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>J</i>		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&O
05-03-00P01:31 0402

ADDITIONAL SHEET

CCR #: 00-0483 Rev: — Originator: Timothy Ortiz

Telephone: x0792 Office: 3201

Title of Change: Deliver Test Executable Boron.04 to VATC and PVC.

CONTENT:

CM to create a tar file from the 5B Maintenance branch.

/ecs/formal/DM/bin/sun5.5/V0ToEcsGateway

INSTALLATION:

VATC/PVC to install ~~using E.A.S. per procedure.~~ *copying new executable over existing executable,*
gm

CM01AJA00

ORIGINAL

View Fixed defect ECSed26461

Miscellaneous Fields	
Identifier	ECSed26461
STATE	FIX
Enclosures	4
Headline	Memory Leak in V0 ECS Gateway
Build Name[*]	Drop 5B.01+
Test Site[*]	PVC
Detection Method[*]	Planned Test
Detected-In-Phase[*]	Acceptance Testing
Build ID	
Test Case ID	
Platform ID	
Severity (1=Showstopper)[*]	2
Need fix by [*]	Critical
Mode [*]	OPS
Trouble Ticket	
Submitter	evelyn
Evaluate Engineer	dnewman
Assigned To	dnewman
Iteration [*]	Drop 5B.03
Deferred-on	


[History](#)
[Analysis](#)
[Workaround](#)
[Problem](#)
[FWD Sevchg-info](#)

Change state to:

Review-Assign



Change State

Add Enclosure

Add Attachment

Modify Defect

Clone

Links