

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rob Cole	2. Log Date: 5/4/00	3. CCR #: 00-0493	4. Rev:	5. Tel: 301-925-0799	6. Rm #: 2110c	7. Dept. SE
8. CCR Title: additional RAID for n0acg01 for MOS testing						
9. Originator Signature/Date <i>Rob Cole</i> 5/3/00		10. Class II	11. Type: CCR	12. Need Date: 7/15/00		
13. Office Manager Signature/Date <i>James R. M. H.</i> 5/3/00		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 920-TDN-001; 922-TDN-001		17. Schedule Impact: yes		18. CI(s) Affected: n0acg01		
19. Release Affected by this Change: 5A, 5B		20. Date due to Customer: 7/15/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: <i>Procurement CCR 00-0476</i>						
23. Problem: (use additional Sheets if necessary) Additional space is needed to support MOS testing						
24. Proposed Solution: (use additional sheets if necessary) Add 275 GB (20x18) RAID to facilitate IRIX transition which is required for MOS testing. Configure the RAID as 4 5x18 RAID 3 LUNs and stripe together to replace existing pull_data.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) MOS testing will be delayed.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>W. B. ...</i> 9 May 00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL