

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Timothy Ortiz	2. Log Date: <b>5 MAY00</b>	3. CCR #: <b>00-0501</b>	4. Rev: <b>-</b>	5. Tel: (301) 925-0792	6. Rm #: 3201	7. Dept. REDV
8. CCR Title: Deliver Gallium.02 to SMC for distribution to PVC and VATC						
9. Originator Signature/Date <i>Timothy W Ortiz</i> 5/5/00		10. Class <b>II</b>	11. Type: CCR	12. Need Date: 5/5/2000		
13. Office Manager Signature/Date <i>Timothy W Ortiz for Mary Ann... 5/5/00</i>		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected:SDSRV		
19. Release Affected by this Change: 5B		20. Date due to Customer: 5/5/2000		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: (NCR 26653, attached)						
23. Problem: (use additional Sheets if necessary) Mutex remains locked when thread is canceled						
24. Proposed Solution: (use additional sheets if necessary) Fixed thread cancellation while mutex is locked. Generate tar file with solution and distribute to SMC. SMC to deliver to PVC and VATC. (Optional for VATC to acquire).						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Performance testing impacted, CSR affected.						
27. Justification for Emergency (If Block 15 is "Emergency"): Schedule requires immediate solution.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 5/5/00		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL

05-05-00A11:27 0402

## ADDITIONAL SHEET

CCR #: **00-0501** Rev: **—** Originator: Timothy Ortiz

Telephone: x0792 Office: 3201

**Title of Change:** Deliver Gallium.02 to SMC for distribution to PVC and VATC.

### CONTENT:

Generate sun tar file from 5B maintenance branch with the following file.

`/ecs/formal/DSS/lib/sun5.5/libDsShSh.so`

This will comprise the package as test executable Gallium.02

### INSTALLATION:

Copy the files to the required paths on the sun platform.

CM01AJA00

ORIGINAL