

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Timothy Ortiz	2. Log Date: 9 MAY 00	3. CCR #: 00-0512	4. Rev: —	5. Tel: (301) 925-0792	6. Rm #: 3201	7. Dept. REDV
8. CCR Title: Deliver Lithium.01 test executable to SMC for distribution to PVC and VATC						
9. Originator Signature/Date <i>Timothy W. Ortiz 5/9/00</i>		10. Class II	11. Type: CCR	12. Need Date: 5/9/2000		
13. Office Manager Signature/Date <i>Christopher D. Jones 5/9/00</i>		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected:DMS		
19. Release Affected by this Change: 5B		20. Date due to Customer: 5/9/2000		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR 26640, see attached						
23. Problem: (use additional Sheets if necessary) Aster / V0 Exports not in expected formats.						
24. Proposed Solution: (use additional sheets if necessary) Modified code to handle export to Aster and changed the export to v0 to contain the extended criteria. Generate tar file with solution and distribute to SMC. SMC to deliver to PVC and VATC. (Optional for PVC to acquire).						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Performance testing impacted, CSR affected.						
27. Justification for Emergency (If Block 15 is "Emergency"): Schedule requires immediate solution.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Byron V. Peto 5/9/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: **00-0512** Rev: — Originator: Timothy Ortiz

Telephone: x0792 Office: 3201

Title of Change: Deliver Lithium.01 to SMC for distribution to PVC and VATC.

CONTENT:

Generate tar file from 5B maintenance branch for sun with the following executable.

/ecs/formal/DM/bin/sun5.5/DmDdMtMaintenanceTool

Package as test executable Lithium.01

INSTALLATION:

Copy the executables to the required paths on sun platforms.

CM01AJA00

ORIGINAL