

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 9 MAY 00	3. CCR #: 00-0513	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5A.05Electra Phlox.05 for all DAACs, PVC, & VATC. <i>4/26/00 5/9/00</i>						
9. Originator Signature/Date <i>[Signature]</i> 9 MAY 2000			10. Class II	11. Type: CCR	12. Need Date: 9May2000	
13. Office Manager Signature/Date <i>[Signature]</i> 9 MAY 2000			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected:DsSt	
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 26260, 24782, 25812, 26058, 26149, 26188, 26251 <i>4/26/00 5/9/00</i>						
23. Problem: (use additional Sheets if necessary) The test Executable Phlox.04 did not resolve all the problems with the associated NCRs. Also some hang conditions were encountered when using Phlox.04.						
24. Proposed Solution: (use additional sheets if necessary) .While this executable also does not completely resolve the problems, it does improve the conditions that the DAACs are experiencing. Provide the fixes in the executable files to the DAACs. Refer to next page for list of files to be provided. This is strongly recommended to be implemented by all DAACs.						
25. Alternate Solution: (use additional sheets if necessary) Take no action now and wait until 5B.02 is available at the DAACs.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs must continue to work around the problems.						
27. Justification for Emergency (If Block 15 is "Emergency"): Problems are causing operational outages and need to be available as soon as possible.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 5-9-00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 5-9-00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

05-09-00P04:48 0402

ADDITIONAL SHEET

CCR #: 00-0513 Rev: — Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 5A.05Electra Phlox.05 for all DAACs.

CM:

1. Please create a SGI TAR file consisting of the following files:

All of the files are in the view, jcrwfor_copyDaemon, and are in the directory:
/ecs/formal/DSS/bin/sgi6n32

The list of executables is:

EcDsStArchiveServer
EcDsStStagingDiskServer
EcDsStStagingMonitorServer
EcDsStCopyDaemon
EcDsStFTPClientDaemon

2. Please create a SUN TAR file consisting of the following file from the current 5A baseline:
/ecs/formal/CSS/scripts/EcCsEmailParserscriptMkcfg

SMC:

Please receive the above described TAR file and distribute to the DAACs.

DAACs:

Using the 'cp' from the Unix command line replace all occurrences of the files listed above, mode-by-mode.
Make sure to keep all permissions levels and ownerships as the previous version of the file.

CM01AJA00

ORIGINAL