





ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 5/11/00	3. CCR #: 00-0524	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5A.06 Faun 280Z.01. (Changes to ODFORM to allow proper entries, including field changes) Delivery to DAACs and VATC.						
9. Originator Signature/Date  5/11/2000		10. Class	11. Type: CCR	12. Need Date: 11May2000		
13. Office Manager Signature/Date  5/11/2000		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: CLS		
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR ECSed25285,26127.						
23. Problem: (use additional Sheets if necessary) ODFORM needs changes to allow proper ops entries including field length changes.						
24. Proposed Solution: (use additional sheets if necessary) Apply the fixes merged for 25285 and 26127. These are HTML changes for ODFORM. CM provide tar file to SMC. SMC provide access to the file(s) to the DAACs and VATC.						
25. Alternate Solution: (use additional sheets if necessary) Take no action now and wait until 5B is available at the DAACs.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs must continue to work around the lock allocation problems and/or modify operating procedures.						
27. Justification for Emergency (If Block 15 is "Emergency"): Resolves DAAC operational problem.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): 		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): 		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&O

05-11-00P05:05 0402

ADDITIONAL SHEET

CCR #: **00-0524** Rev: - Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 5A.06 Faun 280Z.01. (Changes to ODFORM to allow proper entries, including field changes) Delivery to DAACs and VATC.

CM: PLEASE, build Sun TAR file(s) for the listed files from current 5A baseline and provide to the SMC.

/ecs/formal/CLS/ODFRM/src/WWWdoc/CIoAST14DEMgeo.tmp
/ecs/formal/CLS/ODFRM/src/WWWdoc/CIoAST14DEMutm.tmp
/ecs/formal/CLS/ODFRM/src/WWWdoc/CIoAST_06S.tmp
/ecs/formal/CLS/ODFRM/src/WWWdoc/CIoAST_06T.tmp
/ecs/formal/CLS/ODFRM/src/WWWdoc/CIoAST_06V.tmp

SMC: Receive the TAR file(s) and make available to the DAACs.

DAAC Install Instructions:

1. Get File from SMC distribution;
Use the 'cp' from the command line to install/replace files.
2. REPLACE all occurrences of the files included with this TE mode-by-mode, using the same permissions levels and ownerships as previous file.

directory:
/usr/ecs/\$MODE/CUSTOM/WWW/CLS/ODFRM

CM01AJA00

ORIGINAL