

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Timothy Ortiz	2. Log Date: 15 MAY 00	3. CCR #: 00-0536	4. Rev: —	5. Tel: (301) 925-0792	6. Rm #: 3201	7. Dept. REDV
8. CCR Title: Deliver Mendeleevium.01 to SMC for distribution to VATC						
9. Originator Signature/Date <i>Timothy Ortiz</i> 5/15/00		10. Class II	11. Type: CCR	12. Need Date: 5/15/2000		
13. Office Manager Signature/Date <i>Timothy Ortiz</i> 5/15/00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected:DMS		
19. Release Affected by this Change: 5B		20. Date due to Customer: 5/15/2000		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: (NCR 26234, attached)						
23. Problem: (use additional Sheets if necessary) Ecs-AsterGw Inventory Req. ODI not as per ICD						
24. Proposed Solution: (use additional sheets if necessary) change in the code for the new config parameter 'AsterSrvrlsRealOrSimltr' Generate tar file with solution and distribute to SMC. SMC to deliver to VATC..						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Aster interface testing impacted.						
27. Justification for Emergency (If Block 15 is "Emergency"): Schedule requires immediate solution.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Byron V. Peltier</i> 5/15/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&O
05-15-00P12:45 0402

ADDITIONAL SHEET

CCR #: ~~00-0536~~ Rev: — Originator: Timothy Ortiz

Telephone: x0792 Office: 3201

Title of Change: Deliver Mendeleevium.01 to SMC for distribution to VATC.

CONTENT:

Generate tar file from 5B maintenance branch for sun with the following executable.

/ecs/formal/DM/bin/sun5.5/EcDmEcsToAsterGateway
/ecs/formal/DM/bin/sun5.5/EcDmAsterToEcsGateway

Package as test executable Mendeleevium.01

INSTALLATION:

Copy the executables to the required paths on both sun platform.

CM01AJA00

ORIGINAL