

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Lisa Purvis	2. Log Date: 5/15/00	3. CCR #: 00-0540	4. Rev: -	5. Tel: ext. 0567	6. Rm #: 2003G	7. Dept: M&O
8. CCR Title: Move S0mos02 to DMZ						
9. Originator Signature/Date <i>Lisa J. Purvis</i>		10. Class <i>IV</i>	11. Type: CCR	12. Need Date: 06/01/00		
13. Office Manager Signature/Date <i>[Signature]</i> 5-15-00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: <i>N/A</i>		17. Schedule Impact:		18. CI(s) Affected: <i>N/A</i>		
19. Release Affected by this Change: 5A		20. Date due to Customer: 06/01/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: RRR Action Item Determine a feasible implementation approach for capturing and accessing ECS workarounds						
23. Problem: (use additional Sheets if necessary) S0mos02 needs to be accessible to the DAACS and to people within this building.						
24. Proposed Solution: (use additional sheets if necessary) RTSC will need to move s0mos02 to the DMZ to allow access from the various DAACS..						
25. Alternate Solution: (use additional sheets if necessary) Move S0mos02 to the SMC however, this may cause conflict with maintance since DDTS is local here within the EDF.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) If changes are not approved than the DAAC's will not be able to access the Knowledgebase database in order to perform an expert search on NCR's that have workarounds.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments: <i>Need to Review Security Patches and upgrade as necessary. Does NOT need to run ECS Baseline.</i>			30. Work Assigned To: <i>RTSC</i>		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 5/24/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

05-19-00P01:07 0402