

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Lisa Purvis	2. Log Date: 5/15/00	3. CCR #: 00-0541	4. Rev: -	5. Tel: ext. 0567	6. Rm #: 2003G	7. Dept. M&O
8. CCR Title: DDTS Code Change						
9. Originator Signature/Date <i>Lisa F. Purvis</i> 05/15/00		10. Class IN	11. Type: CCR	12. Need Date: 06/01/00		
13. Office Manager Signature/Date <i>[Signature]</i> 5/15/00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact:		18. CI(s) Affected: N/A		
19. Release Affected by this Change: 5A		20. Date due to Customer: 06/01/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: RRR Action Item Determine a feasible implementation approach for capturing and accessing ECS workarounds						
23. Problem: (use additional Sheets if necessary) DDTS Code Change to allow for DDTS to e-mail the DAAC Support Help Desk when developers add an attachment to DDTS concerning a workaround for a NCR and when an NCR with a workaround has been closed within DDTS.						
24. Proposed Solution: (use additional sheets if necessary) Development will make a code change to DDTS to enable the DAAC SUPPORT HELP DESK to be e-mailed the following information from the NCR in which a developer states "Y" for the question is there a workaround? (which is found in the cost analyzed state of DDTS) NCR ID:, NCR TITLE, NCR CLASS, Project, Status, Build Name, Mode, Severity, Trouble Ticket, Assigned to, Problem, and Workaround, fields will be e-mailed to daachelp@eos.hitc.com. Also notify at the same e-mail address when a NCR with a workaround has been closed.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) If changes are not approved than the DAAC Support Help Desk will not be able to maintain the KnowledgeBase Database in order to assist the DAACS in capturing and accessing ECS workarounds.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To: DEV		31. CCR Closed Date: 8/7/00 CB	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 5/31/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

05-19-00P01:07 0402