

## ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Byron V. Peters	2. Log Date: 16 MAY 00	3. CCR #: 00-0544	4. Rev: -	5. Tel: 301/883-4077	6. Rm #: 2101C	7. Dept. SED
8. CCR Title: Baseline Microcode Upgrades for STK Systems						
9. Originator Signature/Date <i>Byron V. Peters</i> 5/16/00		10. Class II	11. Type: CCR	12. Need Date: 5/20/00		
13. Office Manager Signature/Date <i>R. P. Nungesser</i> 05/16/00		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 910-TDA-003		17. Schedule Impact:		18. CI(s) Affected: STMG		
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Errors on several STK systems have occurred recently that would be obviated with the release of newer microcode within the system. The vendor also requests that these changes be made in order to better support ECS.  Each of these microcode revisions have been tested at Landover.						
24. Proposed Solution: (use additional sheets if necessary) Upgrade STK 9840 to 1.25.114., Wolfcreek to 1.6.02, SD-3 to CTU 7.0, LMU to 1.9.04 and LCU to 3.8.04. Release notes attached.  Note that the work of implementing this is up to STK. Sites should coordinate with STK as soon as possible to get this work accomplished.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>W. B. ...</i> 16 May 00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&amp;O

05-16-00P01:17 0402