

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mike Hood	2. Log Date: 17 MAY 00	3. CCR #: 00-0550	4. Rev: —	5. Tel: 301-925-0472	6. Rm #: 2108F	7. Dept. AO
8. CCR Title: Update Ticket EN_6A_01 Tape Ingest of IGS Browse data and Metadata						
9. Originator Signature/Date <i>Mike Hood</i> 5/17/00		10. Class II	11. Type: CCR	12. Need Date: 5/23/00		
13. Office Manager Signature/Date <i>Valencia D. Madrin for CW</i> 5/17/00		14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: Verification Data Base (VDB)		17. Schedule Impact: None		18. CI(s) Affected: None		
19. Release Affected by this Change: 6A		20. Date due to Customer: 5/23/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: VDB						
23. Problem: (use additional Sheets if necessary) Criteria 1741 and 1742 are incomplete sentences and need to be changed. Criteria 1738 needs to be modified to make it more clear. It now indicates that when validating a PMPDR, if an error is detected then the processing of the rest of the PDR is terminated. What actually happens is that, within a file group of the PMPDR if an error is detected, the validation processing for that file group is terminated and the validation continues with the next file group in the PDR.						
24. Proposed Solution: (use additional sheets if necessary) Update ticket EN_6A_01 according to attachment.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Criteria will not correctly reflect the design of ECS.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Symon Peters</i> 5/24/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

05-17-00P01:51 0402