





ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Kevin Lange	2. Log Date: 5/18/00	3. CCR #: 00-0552	4. Rev: -	5. Tel: 301-925-0574	6. Rm #: 1050A	7. Dept. IDS
8. CCR Title: ClearCase VIEW and VOB Servers need patch upgrade						
9. Originator Signature/Date  5-22-2000		10. Class IN	11. Type: CCR	12. Need Date:		
13. Office Manager Signature/Date  5/22/2000		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: None		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Self Observation						
23. Problem: (use additional Sheets if necessary) The ClearCase servers (VIEW & VOB) supporting ECS do not and should not follow the ECS baseline. However, as such they have been overlooked in past patch upgrades and have fallen way behind the rest of the building.						
24. Proposed Solution: (use additional sheets if necessary) As these machines are not used for builds and do not supply any code to the ECS project it is strongly recommended that they be upgraded to the latest version of the vendors mandatory and recommended patches. There are issues surrounding these machines that are known to be solved with currently available patches.						
25. Alternate Solution: (use additional sheets if necessary) Leave them the way they are and continue to experience problems						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) They will fall further behind and will experience more and more frequent problems						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To: 		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  5/22/2000		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O