

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Greg Dobbins	2. Log Date: 19 MAY 00	3. CCR #: 00-0556	4. Rev: -	5. Tel: (301) 925-1157	6. Rm #: 3015K	7. Dept. Rel. Dev
8. CCR Title: Database Monitoring in PVC						
9. Originator Signature/Date <i>Rajesh Dhanra 5/18/00 for Greg</i>		10. Class IN	11. Type: CCR	12. Need Date: 5/26/2000		
13. Office Manager Signature/Date <i>[Signature] 5-18-00</i>		14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 920-TDP-009		17. Schedule Impact: N/A		18. CI(s) Affected: N/A 920-TDP-009		
19. Release Affected by this Change: 5B		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Requested by Peter MacHarrie. CCR-00-0391 (Included Doc. Change)						
23. Problem: (use additional Sheets if necessary) DDM needs database auditing installed on all Sybase Adaptive Servers in the PVC (except that used by Remedy). DDM also needs the capability to monitor all servers from a PC located in the PVC (Sybase Central is currently installed on P0DIP04, which is in the central machine area, not the PVC.)						
24. Proposed Solution: (use additional sheets if necessary) Create the sybsecurity database on all Sybase Adaptive Servers where it is needed. Move P0DIP04 into the PVC and create a monitoring login (other than "sa") so that DDM will be able to access all of the monitor servers from Sybase Central						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DDM will be unable to effectively monitor database performance in the PVC until these items have been accomplished.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments: Approved pending available space.			30. Work Assigned To: RTSC		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature] 5/22/2000</i>		Disposition: Approved <u>App/Com.</u> Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

05-19-00A09:53 0402