

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Howard Ausden	2. Log Date: 19 MAY 00	3. CCR #: 00-0559	4. Rev: -	5. Tel: 1132	6. Rm #: 3005	7. Dept. Dev
8. CCR Title: Update Portmap and Program Register for 5B						
9. Originator Signature/Date <i>HA</i> 5-18-00		10. Class II	11. Type: CCR	12. Need Date: 246/00- 5/31/00		
13. Office Manager Signature/Date <i>HA</i> FOR Will Krauss 5-19-00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 910-TDA-007, 910-TDA-002		17. Schedule Impact:		18. CI(s) Affected: All		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) A few changes have been made in these documents during 5B development. Now is a good time to update the baseline versions, before 5B goes out to the sites.						
24. Proposed Solution: (use additional sheets if necessary) Update the baseline with the attached copies.						
25. Alternate Solution: (use additional sheets if necessary) NA						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) NA						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other ECS BASELINE DOCS						
29. Board Comments: <i>5/19/00 Harry C/O baseline (XRP) impact</i>			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Dym U Peters 5/24/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>W. B. 5/20/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

05-19-00A10:38 0400