





## ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 22 MAY 00	3. CCR #: 00-0562	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5A.06 Faun GrandAm.01 (Address fields passing wrong information and Wrong center point for L7 searches at 180degrees). Delivery to DAACs and VATC.						
9. Originator Signature/Date  5/22/2000		10. Class II	11. Type: CCR	12. Need Date: 22May2000		
13. Office Manager Signature/Date  5/22/2000		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected:DM		
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCRs ECSed25189 and 26390						
23. Problem: (use additional Sheets if necessary) 25189: Information in the 3rd address line for orders not carried properly. 26390: The algorithm used to calculate the center of the geographic region is flawed and needs to be corrected. Center point Lat/Lon wrong for Landsat 7 searches around 180 degrees.						
24. Proposed Solution: (use additional sheets if necessary) Apply the fixes merged for 25189 and 26390. Fixes for order information in the 3rd address line (25189) and fixes for gpolygon (26390). These fixes are in the V0 to ECS Gateway. CM provide tar file to SMC. SMC provide access to the file(s) to the DAACs and VATC. Change requested by EDC.						
25. Alternate Solution: (use additional sheets if necessary) Take no action now and wait until 5B is available at the DAACs.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs must continue to work around the lock allocation problems and/or modify operating procedures.						
27. Justification for Emergency (If Block 15 is "Emergency"): Resolves DAAC operational problem.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  5/22/00		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):  5/22/2000		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL

05-22-00P03:57 0402

## ADDITIONAL SHEET

CCR #: 00-0562 Rev:      Originator: Evan Winston

Telephone: 301.925.0348      Office: DEV/CO

**Title of Change:** Test Executable 5A.06 Faun GrandAm.01 (Address fields passing wrong information and Wrong center point for L7 searches at 180degrees). Delivery to DAACs and VATC.

CM: PLEASE, build Sun TAR file(s) for the listed files from current 5A baseline and provide to the SMC.

/ecs/formal/DM/bin/sun5.5/EcDmV0ToEcsGateway

SMC: Receive the TAR file(s) and make available to the DAACs.

**DAAC Install Instructions:**

Change requested by ~~LARC~~ <sup>EDC</sup> -- problem exists at all DAACs.

1. 1. Get File from SMC distribution;  
Use the 'cp' from the command line to install/replace files.
2. REPLACE all occurrences of the file included with this TE mode-by-mode, using the same permissions levels and ownerships as previous file.

CM01AJA00

ORIGINAL