

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharia	2. Log Date: 5/24/00	3. CCR #: 00-0571	4. Rev: -	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Rel. Dev
8. CCR Title: Sybase Adaptive Server Enterprise 11.5.1 Maintenance Upgrade for HP for the ECS Project						
9. Originator Signature/Date <i>Rajesh Dharia 5/24/00</i>		10. Class II	11. Type: CCR	12. Need Date: 5/26/00		
13. Office Manager Signature/Date <i>NA 5.24.00</i>		14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 910-TDA-003, 920-TDG-002, 920-TDE-002, 920-TDL-002, 920-TDN-002, 920-TDS-002, 920-TDA(E,G,L,N,V,P)-014		17. Schedule Impact: N/A		18. CI(s) Affected: N/A		
19. Release Affected by this Change: 5A, 5B		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: M&O and CUT group Scheduled activity						
23. Problem: (use additional Sheets if necessary) Sybase Adaptive Server Enterprise maintenance upgrade from 11.0.3.3 to 11.5.1 for HP only. Note: Sun and SGI platforms maintenance upgrade will follow next week (6/7/00)						
24. Proposed Solution: (use additional sheets if necessary) Regression testing of Sybase Adaptive Server Enterprise version 11.5.1 on HP platform was successfully completed. Upgrade Sybase Adaptive Server Enterprise from version 11.0.3.3 to 11.5.1 for HP machines at each sites listed below in item 28. Note: Sun and SGI platforms maintenance upgrade will follow next week (6/7/00)						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) ECS sites will continue to use obsolete version of the product. Enhanced feature of this product won't be available without upgrade.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>Paula 5/24/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O