ECS Configuration Change dequest					Page 1 of Page(s)		
1. Originator	2. Log Date:	3. CCR #:		4. Rev		6. Rm	
Robert Cole	5/24/00	00-05	73	_	301-925-0799	21100	SED
8. CCR Title: EDC IRIX transition Equipment							
9. Originator Signature/Date			10. C	lass	11. Type:	12. Need	Date: 6/30/00
Ll Cal 5/24/00			\mathcal{I}		CCR		
13. Office Manager Signature/Date S/24/00			14. Category of Change: Update ECS Baseline Doc.		=	15. Priority: (If "Emergency" fill in Block 28). Routine	
l			7. Sche mpact:	dule	ule 18. Cl(s) Affected:e0acg01, e0drg01, e0drg02, e0console1		
19. Release Affected by this Change: 20. Date due							
5A 6/30/00			None - Under 100K				
22. Source Reference: NCR (attach) Action Item Tech Ref. GSFC Other:							
23. Problem: (use additional Sheets if necessary)							
24. Proposed Solution: (us	e additional sheets if n	ecessary)		•			
This CCR updates the EDC hardware diagram to show the presence of the equipment related to IRIX transition. This equipment will							
go online 9/00.							
Ship the following transition equipment to EDC: EINs: 9229, 8847, 9385, 8424, and 8427							
25. Alternate Solution: (use additional sheets if necessary)							
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)							
27. Justification for Emergency (If Block 15 is "Emergency"):							
00 00 (1) 1(1)		Mrs. C	10050	<u> </u>		10.40 D4	
28. Site(s) Affected: ☐EDF ☐PVC ☐VATC ☐EDC ☐ GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐ IDG Test Cell ☐Other							
29. Board Comments:	<u> </u>			30. V	Work Assigned T	o: 31. C	CR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Di	sposition: Ap	proved	App/Co	om. Disapproved	Withdraw	Fwd/ESDIS ERB
		Fw	/d/ECS				
33. M&O CCB Chair (Sign/D	oate): Di	sposition: 🚁	proved) App/Co	m. Disapproved	Withdraw	Fwd/ESDIS ERB
With 30 May so Fwd/ECS							
34. ECS CCB Chair (Sign/D	ate): Dis	position: App	oroved	App/Cor	m. Disapproved	Withdraw	Fwd/ESDIS ERB
	Ì	Fw [*]	d/ESDIS	:			