

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Anthony J. Tillie	2. Log Date: 5/24/00	3. CCR #: 00-0574	4. Rev: -	5. Tel: (767) 864-9222	6. Rm #: 1326-L	7. Dept. osc
8. CCR Title: Permanent Relocation of ECS and M&O Equipment into LAN MANAGEMENT SYSTEMS						
9. Originator Signature/Date <i>Chris Wilcox</i> FOR A.J. TILLIE 5/24/00		10. Class II	11. Type: CCR	12. Need Date:		
13. Office Manager Signature/Date <i>Chris Wilcox</i> 5/24/00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: Floor Plan		17. Schedule Impact:		18. CI(s) Affected: Multiple		
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional sheets if necessary) Langley has installed 8 LAN Management Systems and 2 work areas, and a wall system that better utilizes its diminishing floor space, while creating a friendlier work environment, and reduces noise levels within the Operational area. The final step is to permanently relocate all ECS and M&O equipment to these 8 LAN Management Systems and new work areas. The accomplished goal will be the utilization of vertical space provided by the nearly 8.5 feet of vertical storage of the LAN Management system. The systems were deemed suitable candidates because they require little or no operator or system's administration intervention.						
24. Proposed Solution: (use additional sheets if necessary) Permanently relocate all systems included on this CCR to the 8 newly installed LAN Management Systems and 2 work areas.						
25. Alternate Solution: (use additional sheets if necessary) There is no alternative.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary): Space within the LDAAC will be a diminishing resource.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> ECC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESD/S ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>W. B. ...</i> 30 May 00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESD/S ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESD/S ERB Fwd/ESD/S				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL