





## ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 5/24/00	3. CCR #: 00-0576	4. Rev:	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5A.06 Faun Lancia.02 (delete DPR problems)						
9. Originator Signature/Date  5/24/2000		10. Class	11. Type: CCR	12. Need Date: 24May2000		
13. Office Manager Signature/Date  5/24/2000		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected:DPS		
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR26666. For Lancia.02 Lancia.01 corrected: NCR ECSed26523 and 26525. These two NCRs are corrected with the same PDPS Db Patch.						
23. Problem: (use additional Sheets if necessary) NCR 26666: Delete DPR may hang up for large PRs. Need to fine tune the stored procedures Construct_DprGransToDelete and Construct_DprGransToDeleteDPR for better performLancia.02 fixes 26666. Lancia.01 fixed the others: NCR 26523: Delete DPR does not function due to permissions associated with stored procedures and the user 'guest'. Changed two stored procedures: Construct_DprGransToDelete.sql and Construct_DprGransToDeleteDPR.sql NCR 26525: PRE - Delete DPR does not recognize certain dependencies> Added a line to check for primary set of DPRs (those that were exploded from the PR being deleted) with any data dependencies.						
24. Proposed Solution: (use additional sheets if necessary) Lancia.02 obsoletes Lancia.01. Apply the fixes merged for NCR 26666 and NCRs26523 and 26525 to the current 5A baseline and provide as a Test Executable to the DAACs to resolve the identified problems with deletion of DPR granules. CM builds a TAR file for the listed files from the current 5A baseline and delivers to the SMC. SMC make these files available to ALL DAACs. Refer to continuation page for file names and DAAC install instructions.						
25. Alternate Solution: (use additional sheets if necessary) Take no action now and wait until 5B is available at the DAACs.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs must continue to work around the problems and/or modify operating procedures.						
27. Justification for Emergency (If Block 15 is "Emergency"): Resolves DAAC operational problem.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  5/25/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):  5-24-00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

## ADDITIONAL SHEET

CCR #: 00-0576 Rev:      **Originator:** Evan Winston

**Telephone:** 301.925.0348      **Office:** DEV/CO

**Title of Change:** Test Executable 5A.06 Faun Lancia.02 (delete DPR problems)

CM: PLEASE, build TAR file(s) for the listed files from current 5A baseline and provide to the SMC.

/ecs/formal/PDPS/PLS/sybase/EcPIDbPatch.5A109  
/ecs/formal/PDPS/PLS/sybase/EcPCreatePDPSDatabase

SMC: Receive the TAR file(s) and make available to the DAACs.

**DAAC Install Instructions:**

This TE was requested by LaRC and GSFC. Problem exists at all DAACs.

1. 1. Get Files from SMC distribution;  
Use the 'cp' from the command line to install/replace files.
2. REPLACE all occurrences of the files that are included with this TE mode-by-mode, using the same permissions levels and ownerships as previous file.
3. From ECSAssist run the DB patch.

CM01AJA00