





ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 30 MAY 00	3. CCR #: 00-0582	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5A.06 Faun Fairlane.02 for Delivery to DAACs and VATC. Reissue of Fairlane.01 to pick up merge for NCR 26729.						
9. Originator Signature/Date  5/30/2000		10. Class II	11. Type: CCR	12. Need Date: 30May2000		
13. Office Manager Signature/Date  5/30/2000		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: PDPS		
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCRs ECSed 26161, 26610, 26729.						
23. Problem: (use additional Sheets if necessary) Add fix for 26729: script had left files in the DpPrFile. Data Files On Stage Disk Are Not In DpPrDiskAllocation. With 26161 fix: One of the loops flipped fix and nofix mode. Need to change it(NCR26610) and provide additional info for a nofix condition.						
24. Proposed Solution: (use additional sheets if necessary) Apply the fixes merged for 26161, 26610 and 26729. The fix is a script, which does not need any build process. The script synchronizes the table DpPrFile, DpPrDiskAllocation, and DpPrGranuleLocation. Plus the diskUsage in PIDiskPartition reflects the runtime file sizes. CM provide tar file to SMC. SMC provide access to the file(s) to the DAACs and VATC. Change requested by LaRC.						
25. Alternate Solution: (use additional sheets if necessary) Take no action now and wait until 5B is available at the DAACs.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs must continue to work around the lock allocation problems and/or modify operating procedures.						
27. Justification for Emergency (If Block 15 is "Emergency"): Resolves DAAC operational problem.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  5/30/00			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):  5/30/00			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

05-30-00P01:2

ADDITIONAL SHEET

CCR #: 00-0582 Rev: Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 5A.06 Faun Fairlane.02 for Delivery to DAACs and VATC. Reissue of Fairlane.01 to pick up merge for NCR 26729. ~~X~~ 23

CM: PLEASE, build Sun TAR file(s) for the listed files from current 5A baseline and provide to the SMC.

/ecs/formal/PDPS/DPS/PRONG/scripts/EcDpPrRmFilesWOGgranules.pl

SMC: Receive the TAR file(s) and make available to the DAACs.

DAAC Install Instructions:

Change requested by LaRC -- problem exists at all DAACs.

1. 1. Get File from SMC distribution;

Use the 'cp' from the command line to install/replace files.

2. REPLACE all occurrences of the file included with this TE mode-by-mode, using the same permissions levels and ownerships as previous file.

CM01AJA00

ORIGINAL