(alle)				Calis I			
ECS Configuration Change Request			Page 1 of 2 Page(s)				
1. Originator	2. Log Date:	3. CCR#:		4. Rev:	5. Tel:	6. Rm #:	7. Dept.
Evan Winston	31 may 00	00-03	591	-	301.925.0348	2013	DEV/CO
8. CCR Title: Test Executable values into the .met file for a		or Delivery to	DAACs	and VAT	C. Add additona	I code to insert t	wo new PSA
9. Originator Signature/Date			10. Class		11. Type:	12. Need Date: 31May2000	
18NMF 5/20/2000			CCR		CCR		
13. Office Mariager Signature/Date  13. Office Mariager Signature/Date  13. Office Mariager Signature/Date			14. Category of Change: Update ECS Baseline Doc.			15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: N/A			7. Schedule 18. Cl(s) Affected: PDPS npact:				
19. Release Affected by thi	e Change:	20. Date due 1	VA	mer:		`net·	
5A			None - Under 100K				
22. Source Reference:   NCR (attach)  Action Item Tech Ref.  GSFC Other:  NCRs ECSed25426.							
23. Problem: (use addition	nal Sheets if necessary)				•		
No easy way to search for fai	led PGEs.						
24. Proposed Solution: (us	se additional sheets if ne	ecessary)					
Add additional code to insert two new PSA values into the .met file for a failPGE tar file NCR 25426.							
Executables affected by the change: /ecs/formal/PDPS/DPS/bin/sun5.5/EcDpPrEM							
/ecs/formal/PDPS/DPS/data/DpPrEmFailPgeMetFile							
Refer to NCR 25426 and the							
25. Alternate Solution: (us Take no action now and wait							
1 WAS IN ASSETTION AND THAT GIRLL OF OUR CHILD OF STOCK							
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)							
DAACs must continue to work around the problems and/or modify operating procedures.							
27. Justification for Emerge	ency (If Block 15 is "Eme	ergency"):					
Resolves DAAC operations	al problem.						
28. Site(s) Affected: E		⊠EDC ☑	GSFC	⊠LaRC	NSIDC ∑	SMC □AK	_JPL
29. Board Comments:	,			30. W	Vork Assigned T	o: 31. CCR (	Closed Date:
AA PREISABILAAD AL 1 '	######						(COD)
32 EDF/SCDV SCB Chair	_ 1			App/Co	m. Disapproved	Withdraw Fw	d/ESDIS ERB
Dyn Vogus 5/3	1100		vd/ECS	<del>)</del>	<u></u>		
33, M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB							
Park (181200) Fwd/ECS							

Disposition: Approved App/Com.

Fwd/ESDIS

ORICINAL

34. ECS CCB Chair (Sign/Date):

ECS/EDF/SCDV/M&O

Disapproved Withdraw Fwd/ESDIS ERB

## **ADDITIONAL SHEET**

CCR #: 60-05 Rev: - Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 5A.06 Faun Duster.01 for Delivery to DAACs and VATC. Add additional code to insert

two new PSA values into the .met file for a failPGE tar file.

CM: PLEASE, build Sun TAR file(s) for the listed files from current 5A baseline and provide to the SMC.

/ecs/formal/PDPS/DPS/bin/sun5.5/EcDpPrEM /ecs/formal/PDPS/DPS/data/DpPrEmFailPgeMetFile

SMC: Receive the TAR file(s) and make available to the DAACs.

On-Site Installation:

Change requested by GSFC -- problem exists at all DAACs.

Get File from SMC distribution;
 Use the 'cp' from the command line to replace files.

- Copy the EcDpPrEM executable to /usr/ecs/<MODE>/CUSTOM/bin/DPS/ directory.
- 3.Copy DpPrEmFailPgeMetFile to /usr/ecs/<MODE>/CUSTOM/data/DPS/failpge/directory.

NOTE: There are two instances of this file - one is in

/usr/ecs/<MODE>/CUSTOM/data/DPS,

and the other is in /usr/ecs/<MODE>/CUSTOM/data/DPS/failpge. The

latter is the one that is actually used by PDPS and the one that needs to be updated.

4. When REPLACING occurrances of the files included with this TE mode-by-mode, remember to use the same permissions levels and ownerships as previous file.

5. The Full Pace ESDT should be installed . Ex

CM01AJA00

**ORIGINAL**