




ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rob Cole	2. Log Date: 5/1/00	3. CCR #: 00-0594	4. Rev: -	5. Tel: 0799	6. Rm #: 2110C	7. Dept. SED
8. CCR Title: Relocate Gigabit Ethernet cards						
9. Originator Signature/Date  5/30/00			10. Class IN	11. Type: CCR	12. Need Date: 6/15/00	
13. Office Manager Signature/Date  5/30/00			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted:			17. Schedule Impact: N/A	18. CI(s) Affected: f2spg01, f2spg02, f2acg01		
19. Release Affected by this Change: N/A		20. Date due to Customer: 6/15/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Need Gigabit ethernet cards for testing with IRIX upgrade						
24. Proposed Solution: (use additional sheets if necessary) Remove Gigabit Ethernet cards from f2spg01, f2spg02, and f2acg01 and install in the origins in the prototype lan. This will allow the testing of the drivers and setup using IRIX 6.5.x and will later allow for benchmarking the cards. There is not a Gigabit ethernet switch on the EDF. The prototype LAN is using a Virtual LAN on the PVC gigabit switch.						
25. Alternate Solution: (use additional sheets if necessary) buy cards to use in the prototype lan						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Setup will be tested in the field.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  6/5/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

06-05-00A08:09 0402