

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rob Cole	2. Log Date: 6 JUN 00	3. CCR #: 00-0601	4. Rev: —	5. Tel: 0799	6. Rm #: 2110C	7. Dept. SED
8. CCR Title: Change p0acg05 SYBASE RAID to look like a DAAC						
9. Originator Signature/Date <i>Rob Cole 6/1/00</i>		10. Class IN	11. Type: CCR	12. Need Date: 6/15/00		
13. Office Manager Signature/Date <i>James R. Martin 6/1/00</i>		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 920-TDP-001, 922-TDP-001		17. Schedule Impact: N/A		18. CI(s) Affected: p0acg05		
19. Release Affected by this Change: N/A		20. Date due to Customer: 6/15/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) To simulate the operation of the SYBASE on the ACM machines a the DAACS, the ACM box in the PVC needs more space and needs to be configured like the DAACs.						
24. Proposed Solution: (use additional sheets if necessary) Install 40x9 FC RAID disks on p0acg05. Configure disks to look like a DAAC. Move sybase from 10x18 to 40 x 9.						
25. Alternate Solution: (use additional sheets if necessary) continue to operate as is						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Performance studies will not be accurate.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature] 6/14/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL