

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharia	2. Log Date: 6 JUN 00	3. CCR #: 00-0608	4. Rev: —	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Rel. Dev
8. CCR Title: Increase swap space on development compile/build machines						
9. Originator Signature/Date <i>Rajesh Dharia 6/6/00</i>			10. Class <i>IX</i>	11. Type: CCR	12. Need Date: 6/7/00	
13. Office Manager Signature/Date <i>William Knouse 6/6/00</i>			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 5A, 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Email attached from Kathy Carr (Integration lab lead), Howard and Kevin Lange						
23. Problem: (use additional Sheets if necessary) Developers in all subsystems are having serious problems trying to build their Sun code. Developers often spend 2 to 3 hours a day going from build platform to built platform until eventually getting successful build.						
24. Proposed Solution: (use additional sheets if necessary) The following Development build machines requires swap space increase (atleast 200MB). apache, Jenga, chevell, cobra, starfire and bmw.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To: <i>RTSL</i>		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature] 6/6/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&O
06-06-00P03:13 0402